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Construction process and logistics simulations 

Efficient construction site thanks to 4D construction planning 

 

Product description 

Direct model-based construction process planning facilitates the 
design of complex construction processes through intuitive 
handling. A digital twin of the construction site is created, which 
not only depicts the construction model, but also the underlying 
processes. The planning is analysed and alternatives can be 
compared using any KPIs. These functions increase efficiency 
and accuracy, pave the way for the BIM philosophy on the 
construction site and enable 4D process planning. Interactive 3D 
planning and time-based visualisation in the timeline allow 
constant adjustments and detailed improvements. 
 
Our services 

 4D construction and process planning using BIM models 

 Variant comparisons 

 Collision checks 

 Continuous monitoring 

Your advantages 

 4D process planning 

 Flexibility for projects of any size 

 Analysing and comparing alternatives 

 Digital twin of the construction site 

 Intuitive design of complex construction processes 

 Interactive 3D planning 

 Compare any KPIs: Costs, time, Co2 etc. 

 

Contact 

Digital Rail Services 
drs.ch@rsrg.com 
+41 43 322 23 23 

 

 

 
 
 
 
 
 

 

  

   

 


